
FEDERAL EXPRESS 

Ms. Kathryn J. Olson 
Chair 
Illinois Health Facilities and Services Review 
Board 
525 West Jefferson Street, 2nd Floor 
Springfield, Illinois 62761 

RECEIVED 
FEB 1 4 2 018 

HEALTH FACILITIES 
SERVICES REVIEW BOARD 

Re: 	Permit Renewal Request — Washington Heights Dialysis (Proj. No. 15-054) 

Dear Ms. Olson: 

I am writing on behalf of DaVita Inc. and Total Renal Care Inc. (collectively, "DaVita") 
to request a six month extension of the completion date for Project No. 15-054 (Washington 
Heights Dialysis). On February 16, 2016, the Illinois Health Facilities and Services Review 
Board ("HFSRB") approved DaVita's certificate of need application for the establishment of 
Washington Heights Dialysis (the "Project"). While construction is complete and the facility had 
its first treatment on November 15, 2017, based on recent experience, DaVita anticipates it may 
take an additional six months for Medicare certification of the facility. Accordingly, DaVita 
respectfully requests a six month renewal of the Project permit and a new project completion 
date of September 30, 2018. 

1. Requested Project Completion Date  

DaVita requests the HFSRB grant a six month renewal of the Project permit and establish 
September 30, 2018 as the new project completion date. 

2. Status of the Project 

The Project was obligated on May 19, 2016, through the execution of a lease to establish 
the dialysis facility. The interior build out was started on January 10, 2017 and is complete. The 
Certificate of Occupancy was received on May 5, 2017 and the facility had its first treatment on 
November 15, 2017. DaVita is presently awaiting Medicare certification and, based on recent 
experience, anticipates it may take an additional six months for Medicare certification of the 
facility. Therefore, to allow sufficient time to complete the Project, DaVita requests a six month 
renewal of the Project permit. 

To date, DaVita has expended $3,874,706 on the Project. 
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3. Statement Regarding Completion of the Proiect 

Construction is complete and the facility treated its first patient on November 15, 2017. 
To ensure adequate time to allow for Medicare survey and certification, DaVita respectfully 
requests a six month renewal of the Project permit. 

4. Confirmatory Evidence of Proiect Compliance 

I hereby certify, pursuant to 77 flu. Admin. Code §1130.740, DaVita's compliance with 
the scope and costs of the project approved by the HFSRB pursuant to Project Permit #I5-054. 

Based on the above information, which is provided to the HFSRB in compliance with 
Section 1130.740 of the Illinois Administrative Code, DaVita formally requests a six month 
renewal of its permit for Project #15-054 and a new project completion date of September 30, 
2018. 

If you need any additional information or have any questions regarding the status of the 
project, please feel free to contact me. 

Sincerely, 

Yytutanr_ 
Gaurav Bhattacharyya 
Division Vice President 
DaVita Inc. 

SUBSCRIBED AND SWORN 
to before me this J3 day of 
February, 2018 

 

OFFICIAL SEAL 
MEUSSA DOWN 

NOTARY PUBLIC, STATE OF ILUNOIS 
MY COMMISSION EXPIRES 06/1 5/19 _ _ My commission expires:  0 gi  

  

   

cc: 	Dawn Thomas, DaVita Inc. 
Michael Constantino, HFSRB 
Anne Cooper, Polsinelli PC 
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